

18 months		
M	Stage	10.99
1	DIS Preparation (including optional WD and CD)	20
2		
3		
4		
5		
6		
7		
8	Document preparation	40
9	Translation	60
10		
11		
12		
13		
14	DIS ballot	
15	Comment resolution - preparation of final text	
16		
17	Publication processing	
18		

24 months		
M	Stage	10.99
1	DIS Preparation (including optional WD and CD)	20
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12	Document preparation	40
13	Translation	60
14		
15		
16		
17		
18		
19		
20		
21		
22		
23	Publication processing	
24		

36 months		
M	Stage	10.99
1	DIS Preparation (including optional WD and CD)	20
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
21		
22		
23		
24	Document preparation	40
25	Translation	60
26		
27		
28		
29		
30		
31		
32		
33		
34		
35		
36		

In case of an FDIS, account for the following in your planning:

weeks		months
1	FDIS preparation	1
2		
3		
4		
5		
6		
7	FDIS ballot	2
8		
9		
10		
11		
12		
13		
14		
15	Publication processing	4
16		
17		
18		
19	2-week review	5
20		

In case of a direct publication, account for the following in your planning:

weeks		months
1	Proof preparation	1
2		
3		
4		
5		
6		
7	Proof reading	2
8		
9		
10	Publication processing	3
11		
12		
13		
14		
15	2-week review	4
16		

	The clock starts when NP approved (at stage 10.99)
	Months marked as limit dates. Missing these dates means action is needed to avoid eventual cancellation of the project
	ISO Technical Committee time Document being developed in the relevant committee.
	ISO/CS time Document preparation
	ISO Member body time Document translation.
	ISO Member body time Document circulated to all ISO member bodies for ballot.
	ISO/CS & Committee Manager time Publication processing*

*Translation, if needed, is done in parallel